COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2001

ESTI MATE SUMVARY 15: 08: 35
CONTI D: C13018R ESTI MATE NO 0007 PROG SPEC YR 1998
PCN: 13018R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 110.5 DAYS TIME ALLOW 116 WORK DAYS
SNOW SHED TO TREASURE FALLS - PH | PERCENT TIME:  95.26 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO NH 1602- 078
SNOW SHED TO TREASURE FALLS - PHI
NAVE OF ROAD: US 160
PRQIECT COUNTI ES: M NERAL
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 09/ 14/ 2001 DATE TI ME STARTED 08/ 07/2000
7926 S. Platte Canyon Road DATE LET 07/ 06/ 2000 DATE WORK BEGAN 08/ 07/ 2000
DATE AWARDED 07/ 10/ 2000 DATE TI ME STOPPED 09/14/2001
DATE CONTRACT EXECUTED  07/10/2000 DATE ACCEPTED 09/ 14/ 2001
LI TTLETON CO 80128-59 303-979- 9330 DATE NOTI CE TO PROCEED 08/ 07/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,244, 656.34 PARTI Cl PATI NG $  4,281,448.01 $ 142, 382. 54
AWARD PRQJECT AMT: $ 4,631, 734. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 87% TOTAL EARNI NGS 4,281, 448. 01 142,382. 54
FUNDS AVAI LABLE: $ -36,791. 67 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,281, 448. 01 142, 382. 54
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 69, 476. 02 0. 00
SECURI TI ES ENCUVBERED 54, 390. 37 0.00
NET EARNI NGS 4, 266, 362. 36 142, 382. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 4, 266, 362. 36 142, 382. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 142, 382. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13018R-BI D ESTI MATE RUN 10/ 12/ 2001
PRQIECT: NH 1602- 078 ESTI MATE NO 0007 15: 08: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 0495 1. 000 1.000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00090 *REMOVAL OF DELI NEATOR 0505 34. 000 34. 000
EACH 0. 000 0. 00
5. 00000 34. 000 170. 00
0015 202-00220 *REMOVAL OF ASPHALT MAT 39, 714. 000 39, 713. 600
M2 0. 400 2.00
5. 00000 39, 714. 000 198, 570. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 356. 000 1, 356. 000
%4 0. 000 0. 00
3. 00000 1, 356. 000 4, 068. 00
0025 202- 00250 *REMOVAL OF PAVEMENT MARKI NG 21. 000 21. 450
M2 -0. 450 -7.65
17. 00000 21. 000 357.00
0030 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 481. 000 480. 500
M 0.500 7.50
15. 00000 481. 000 7,215.00
0035 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0040 202-04002 CLEAN CULVERT 4.000 4.000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
0045 203-00010 UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) CMO #1 13, 602. 000 10, 110. 900
REDUCED PLAN QUANTI TY
MB 3,491. 100 52, 366. 50
15. 00000 13, 602. 000 204, 030. 00
0050 203-00100 MJUCK EXCAVATI ON CMO #1 | NCREASED PLAN QUANTI TY 6, 489. 000 6, 484. 350
VB -0.350 -6.30
18. 00000 6, 484. 000 116, 712. 00
0055 203-01140 ROLLI NG 48. 000 48. 000
HOUR 0. 000 0. 00

120. 00000 48. 000 5, 760. 00



CONTI D: C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13018R-BI D ESTI MATE RUN 10/ 12/ 2001
PRQJECT: NH 1602- 078 ESTI MATE NO 0007 15: 08: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500  BLADI NG 116. 000 102. 500
HOUR 13. 500 1, 755. 00
130. 00000 116. 000 15, 080. 00
0065 203-01550  DOZI NG 81. 000 80. 750
HOUR 0. 250 35. 00
140. 00000 81. 000 11, 340. 00
0070 203-01594  COVBI NATI ON LOADER 69. 000 69. 020
HOUR -0. 020 -2.10
105. 00000 69. 000 7, 245. 00
0075 207-00205 TOPSO L 0. 000 0. 000
MB 0. 000 0. 00
26. 00000 0. 000 0. 00
0080 208-00001  SILT DI KE 6. 000 6. 360
M -0.360 -27.00
75. 00000 6. 000 450. 00
0085 208-00011  EROSI ON BALES (VWEED FREE) 199. 000 199. 000
EACH 0. 000 0. 00
18. 00000 199. 000 3, 582. 00
0090 208-00020  SILT FENCE 692. 000 692. 000
M 0. 000 0. 00
9. 00000 692. 000 6, 228. 00
0095 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0100 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0105 209-00600  DUST PALLIATI VE ( MAGNESI UM CHLOR! DE) 0. 000 0. 000
L 0. 000 0. 00
0. 20000 0. 000 0. 00
0110 210-00090  RESET DELI NEATOR 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00



CONTI D: C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13018R-BI D ESTI MATE RUN 10/ 12/ 2001
PRQJECT: NH 1602- 078 ESTI MATE NO 0007 15: 08: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210-00810 RESET GROUND SI GN 12. 000 4. 000
EACH 8. 000 1, 200. 00
150. 00000 12. 000 1, 800. 00
0120 210-00815  RESET SI GN PANEL 4. 000 2.000
EACH 2.000 400. 00
200. 00000 4. 000 800. 00
0125 212-00006  SEEDI NG ( NATI VE) 0. 600 0. 600
HA 0. 000 0. 00
2, 600. 00000 0. 600 1, 560. 00
0130 213-00004 MULCHI NG (WEED FREE STRAW 0. 000 0. 000
HA 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0135 213-00061  MJILCH TACKI FI ER 102. 000 102. 000
KG 0. 000 0.00
12. 00000 102. 000 1, 224. 00
0140 304-02000 AGGREGATE BASE COURSE (CLASS 2) 7, 156. 960 6, 144. 194
T 1,012. 766 19, 242. 55
19. 00000 7, 156. 960 135, 982. 24
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) CMO #1 REDUCED PLAN 4,463. 634 5, 755. 416
QUANTI TY
T 0. 004 0. 06
15. 00000 5, 755. 420 86, 331. 30
0150 304-06009  AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) CMO #1 464. 450 464. 450
REDUCED PLAN QUANTI TY
T 0. 000 0. 00
23. 00000 464. 450 10, 682. 35
0155 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 696. 000 695. 697
MB 0.303 10. 61
35. 00000 696. 000 24, 360. 00
0160 403-32400 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (76) 16, 591. 560 16, 591. 560
T 0. 000 0. 00
68. 00000 16, 591. 560 1,128, 226. 08
0160 MATERI AL ALLOMNCE BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13018R-BI D ESTI MATE RUN
PRQJECT: NH 1602- 078 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 MATERI AL ALLOMNCE BACKFI LL, ABC, HEP AGG. , ETC 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0165 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CMD #1 1, 239. 360 1, 164. 860
| NCREASED PLAN QUANTI TY
T 74.500 20, 115. 00
270. 00000 1, 239. 360 334, 627. 20
0170 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 12, 463. 000 12, 462. 680
L 0.320 0.08
0. 25000 12, 463. 000 3,115.75
0175 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 1, 851. 000 1, 851. 000
L 0. 000 0.00
0. 50000 1, 851. 000 925. 50
0180 420-00131  GEOTEXTILE (SEPARATOR) (CLASS B) CMD #1 REDUCED PLAN 10, 643. 000 10, 643. 360
QUANTI TY
M -0.360 -0.47
1. 30000 10, 643. 000 13, 835. 90
0185 506-00224 RIPRAP (600 MV) 0. 000 0. 000
B 0. 000 0.00
500. 00000 0. 000 0. 00
0190 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 0. 000 0. 000
B 0. 000 0.00
350. 00000 0. 000 0. 00
0195 508-00520 | NSULATI ON MATERI AL (50 MV) 2, 168. 000 2, 168. 000
M2 0. 000 0.00
13. 00000 2, 168. 000 28, 184. 00
0200 603-30036 900 MM STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
0205 605-00080 200 MM PERFORATED Pl PE UNDERDRAI N 2,971. 800 3, 103. 900
M 4.100 512.50
125. 00000 3, 108. 000 388, 500. 00
0210 605-84000 SUBSURFACE DRAIN QUTLET | TEM DELETED AND REPLACED W TH 0. 000 0. 000
0210
M 0. 000 0.00
370. 00000 0. 000 0. 00



CONTI D: C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13018R-BI D ESTI MATE RUN 10/ 12/ 2001
PRQJECT: NH 1602- 078 ESTI MATE NO 0007 15: 08: 35

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 408. 000 408. 000
M 0. 000 0.00
43. 00000 408. 000 17, 544. 00
0220 606-00435 GUARDRAIL TYPE 4 (STYLE CC) 0. 000 0. 000
M 0. 000 0.00
490. 00000 0. 000 0. 00
0225 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 2.000
EACH 0. 000 0.00
1, 800. 00000 2.000 3, 600. 00
0230 609-60011 CURB TYPE 6 (SECTION M 152. 000 152. 000
M 0. 000 0.00
30. 00000 152. 000 4,560. 00
0235 612-00031  DELI NEATOR (TYPE |) (EXTRA HEI GHT) 130. 000 16. 000
EACH 114. 000 7, 410. 00
65. 00000 130. 000 8, 450. 00
0240 612-00032  DELI NEATOR (TYPE I1) (EXTRA HEl GHT) 16. 000 16. 000
EACH 0. 000 0.00
47.00000 16. 000 752. 00
0245 612-00033  DELI NEATOR (TYPE I11) (EXTRA HEl GHT) 26. 000 11. 000
EACH 15. 000 750. 00
50. 00000 26. 000 1, 300. 00
0250 614-00200 STEEL SIGN POST (U 2) 3. 000 3. 000
M 0. 000 0.00
20. 00000 3. 000 60. 00
0255 614-01552  STEEL SI GN POST (65 MM ROUND) (SLI PBASE) 52. 000 21. 600
M 30. 400 2,128.00
70. 00000 52. 000 3, 640. 00
0260 614-10120 VAR ABLE MESSAGE SI GN 2. 000 2.000
EACH 0. 000 0.00
45, 000. 00000 2.000 90, 000. 00
0265 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0. 000 0.00
800. 00000 2.000 1, 600. 00



CONTI D: C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13018R-BI D ESTI MATE RUN 10/ 12/ 2001
PRQJECT: NH 1602- 078 ESTI MATE NO 0007 15: 08: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 617-00012 300 MM CULVERT Pl PE 10. 000 10. 000
M 0. 000 0. 00
300. 00000 10. 000 3, 000. 00
0275 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0280 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 17. 000 17. 000
HOUR 0. 000 0.00
130. 00000 17. 000 2,210. 00
0285 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
421, 000. 00000 1. 000 421, 000. 00
0290 627-00001  *PAVEMENT MARKI NG PAI NT 322.000 110. 180
L 211. 820 3, 600. 94
17. 00000 322. 000 5, 474. 00
0295 627-00025 *100 MM PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
M 0. 000 0. 00
14. 00000 0. 000 0. 00
0300 629-01002  SURVEY MONUMENT (TYPE 2) 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
0305 630-00000 *FLAGG NG 3, 586. 000 3, 509. 250
HOUR 77.000 1, 232. 00
16. 00000 3, 586. 250 57, 380. 00
0310 630-00001  *PILOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0. 00
0315 630-00002 *TRAFFI C CONTROL SUPERVI SOR 126. 000 119. 000
DAY 7.000 3, 150. 00
450. 00000 126. 000 56, 700. 00
0320 630-00007 *TRAFFI C CONTROL | NSPECTI ON 32. 000 33. 000
DAY -1.000 -200. 00
200. 00000 32.000 6, 400. 00



CONTI D C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13018R-BI D ESTI MATE RUN 10/ 12/ 2001
PRQJECT: NH 1602- 078 ESTI MATE NO 0007 15: 08: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630-80001 *FLASHI NG BEACON ( PORTABLE) 2.000 1.800
EACH 0.200 100. 00
500. 00000 2.000 1, 000. 00
0330 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 6. 000 5. 400
EACH 0. 600 210. 00
350. 00000 6. 000 2, 100. 00
0335 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 20. 000 18. 000
EACH 2.000 240. 00
120. 00000 20. 000 2, 400. 00
0340 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 84. 000 75. 600
EACH 8. 400 1, 680. 00
200. 00000 84. 000 16, 800. 00
0345 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 7.200
EACH 0. 800 184. 00
230. 00000 8. 000 1, 840. 00
0350 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 57. 600
4 6. 400 576. 00
90. 00000 64. 000 5, 760. 00
0355 630-80355 *PORTABLE MESSAGE S| GN PANEL 1.000 0.900
EACH 0. 100 4, 200. 00
42,000. 00000 1. 000 42, 000. 00
0355 MATERI AL ALLOWANCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0360 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 4.500
TYPE
) EACH 0.500 1, 150. 00
2, 300. 00000 5. 000 11, 500. 00
0365 630-80360 *DRUM CHANNELI ZI NG DEVI CE 342.000 307. 800
EACH 34. 200 3, 420. 00
100. 00000 342.000 34, 200. 00
0370 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D: C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13018R-BI D ESTI MATE RUN 10/ 12/ 2001
PRQJECT: NH 1602- 078 ESTI MATE NO 0007 15: 08: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 630-80365  *PORTABLE MESSAGE S| GN PANEL ( STATE FURNI SHED) 1. 000 0. 900
EACH 0. 100 550. 00
5, 500. 00000 1. 000 5, 500. 00
0380 630-80370 CONCRETE BARRI ER ( TEMPORARY) 525. 000 472. 500
M 52. 500 4,725.00
90. 00000 525. 000 47, 250. 00
0385 630-80380  *TRAFFI C CONE 167. 000 150. 300
EACH 16. 700 267. 20
16. 00000 167. 000 2,672.00
0390 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 150. 000 135. 000
EACH 15. 000 900. 00
60. 00000 150. 000 9, 000. 00
0395 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0400 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 900
LS 0. 100 1, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0405 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
( TEMPORARY)
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0410 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13018R-BI D ESTI MATE RUN 10/ 12/ 2001
PRQJECT: NH 1602- 078 ESTI MATE NO 0007 15: 08: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 6, 355. 530 0. 000
FA 6, 355. 530 6, 355. 53
1. 00000 6, 355. 530 6, 355. 53
0435 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70380 F/ A EROCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 630-80348  CONST I NFO SIGN MCR #1 MON-FRI SI GN 2. 000 1. 800
EACH 0. 200 52. 00
260. 00000 2.000 520. 00
0475 630-80364 DRUM CHANNEL DEV (LIGHT) (SB) MR #2 64. 000 57. 600
EACH 6. 400 672. 00
105. 00000 64. 000 6, 720. 00
0480 202-00035 REM PIPE MCR #3 0. 000 0. 000
M 0. 000 0. 00
67. 00000 0. 000 0. 00
0485 605-84000  SUBSURFACE DRAIN OUTLET MCR #4 DELETED 0. 000 0. 000
M 0. 000 0. 00
370. 00000 0. 000 0. 00
0490 605-84000 SUBSURFACE DRAIN OUTLET MCR #5 ADDED AT NEW PRI CE 51. 000 50. 500
M 0. 500 182. 50
365. 00000 51. 000 18, 615. 00
0495 900-00014  ADDED | TEM (LUMP SUM)/ MCR #6 SUBGRADE TEST AREA 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0500 900-00014  ADDED | TEM (LUMP SUM)/ NCR#7 QUALI TY ENG NEERI NG 1. 000 1. 000
SOLUTI ON
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0505 506-01020 GEOGRI D REI NFORCE MCR #8 GEOGRI D 270. 000 270. 000
M2 0. 000 0. 00
7.50000 270. 000 2, 025. 00



CONTI D: C13018R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13018R-BI D ESTI MATE RUN 10/ 12/ 2001
PRQJECT: NH 1602- 078 ESTI MATE NO 0007 15: 08: 35

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 900- 00006  ADDED | TEM (DOLLAR)/ MCR#9 QES 3, 539. 290 3, 539. 290
DOL 0. 000 0.00
1. 00000 3, 539. 290 3,539. 29
0515 900- 00006 ADDED | TEM (DOLLAR)/ MCR #10 LONG DI STANCE PHONE 1, 524. 480 1, 442.900
DOL 0. 000 0.00
1. 00000 1, 442. 900 1, 442. 90
0520 900- 00024  ADDED | TEM (METRI C TON)/ CMD #1 ASPHALT TREATED ABC 3, 105. 550 3, 105. 551
(CL 6) ( SPEC)
T -0.001 -0.05
49. 50000 3, 105. 550 153, 724. 73
0520 MATERI AL ALLOWANCE BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0520 MATERI AL ALLOWANCE ABC CLASS 6 ( SPEC) 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0525 304-03000 ABC (CL 3) CMO #1 PIT RUN 8, 492. 520 8,492. 524
T -0.004 -0.09
22.00000 8, 492. 520 186, 835. 44
0530 900- 00014  ADDED | TEM (LUMP SUM/ CMD #1 - PREPARE SUBGRADE 1. 000 1. 000
LS 0. 000 0.00
43, 444. 26000 1. 000 43, 444. 26
0535 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR TRUCKS -576. 000 -576. 000
DOL 0. 000 0.00
1. 00000 -576. 000 -576. 00
0540 203-02000 DRILL AND BLAST CHANGE ORDER #5 875. 000 875. 000
M 0. 000 0.00
75. 46000 875. 000 66, 027. 50
0550 203-00500 ROCK FILL 1, 101. 000 1, 100. 800
B 0.200 6.00
30. 00000 1, 101. 000 33, 030. 00
0560 900- 00014  ADDED | TEM (LUMP SUM/ MNCR #11 PARTNERI NG 1. 000 1. 000
LS 0. 000 0.00
1, 831. 31000 1. 000 1,831.31



CONTI D: C13018R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 13018R- BI D ESTI MATE RUN 10/ 12/ 2001
PRQJECT: NH 1602-078 ESTI MATE NO 0007 15: 08: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0570 900-00014 ADDED | TEM (LUWP SUM/ MCR # 12 PURCHASE W DE LOAD 1. 000 1. 000
SI GNS
LS 0. 000 0. 00
9, 321. 50000 1. 000 9, 321.50
0575 900- 00006 ADDED | TEM (DOLLAR)/ MCR #13 FI NAL PARTNERI NG 1, 938. 230 0. 000
DOL 1, 938. 230 1,938. 23
1. 00000 1, 938. 230 1, 938. 23
0585 900- 00006 ADDED | TEM (DOLLAR)/ TOKOVA TRUCK LI EN -1.000 0. 000
DOL 0. 000 0. 00
557. 46000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0450 620-00002 FI ELD OFFI CE (CLASS 2)

0455 620-00012 FI ELD LABORATORY ( CLASS 2)

0460 620-00015 FI ELD LABORATORY ( STATE FURNI SHED)

0465 620- 00020 SANI TARY FACI LI TY

CAT 0200 CURRENT AMT $ 4, 215,456.34 $

1. 000
EACH
15, 000. 00000

1. 000

13, 000. 00000

0. 000
EACH
7, 000. 00000

1.000
EACH
1, 200. 00000

CAT 0400 CURRENT AMI  $

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

142,382.54 $ 4,252, 248.01

0. 00
15, 000. 00

0. 00
13, 000. 00

0. 00
0. 00

0. 00
1, 200. 00

29,200.00%

0.00% 29, 200. 00

PRQJECT TOTAL CURRENT AMI $ 4, 244,656.34 %

142,382.54 $ 4,281, 448.01



